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Introduction
The Single Programming Document for Objective 2 Prague is one of the programmes opened for the period 2004 – 2006, but funds can be drawn up to the end of 2008. The main objective of the programme is to remove the weaknesses and development barriers of the region in selected territories of assistance, predominantly by improving the quality of the urban environment and by developing the potential of Prague. 
The aim of the Interim Summarising Implementation Report on the Single Programming Document Prague for Objective 2 is to provide summary information on the status of the programme and the progress of individual areas and measures for the period from 30 April 2007 till 31 August 2007.
This Interim Summarising Implementation Report on the SPD Obj. 2 is drawn up for the purposes of the 9th regular meeting of the SPD Obj. 2 Monitoring Committee to be held on 21 November 2007. The Report is provided to the SPD Obj. 2 MC members for information and for comments.
After the Report is discussed by the SPD Obj. 2 MC, it will be published on the website of the SPD Obj. 2. Programme.
Definition of the terms used 

IP = individual project – project not covered by an aid scheme. Its holder receives the support directly. The final beneficiary is identical with the final recipient of the support.
AS = aid scheme (as a whole) – aid schemes include a number of actions (projects under the aid scheme). The actual aid scheme is a project in relation to the MA. The final beneficiary (for sub-measure 2.2.1) is the City of Prague, final recipients (for sub-measure 2.2.1) are natural and legal persons conducting business.

IP = individual project

AS = aid scheme (as a whole) – in sub-measure 2.2.1

AIP = action under an aid scheme

FB = final beneficiary – public or private entity, responsible for commissioning the operations. Where a grant scheme or aid scheme are concerned the final beneficiaries in the SPD Obj.2 the City of Prague and the Czech-Moravian Guarantee and Development Bank, in other cases the final beneficiaries are identical with the final recipients.

FR = final recipient – entity which will receive the grant from the Structural funds and which implements the project.

Definition of terms used in the Standard Monitoring Table (SMT) and used to describe priorities and measures 

Total budget 04-06 (EU + national)

Allocated funds for the whole programming period (2004-2006) from the EU and national sources (state b., Regional b., Municipal b.) i.e. without private co-financing. 

Currency: euro, exchange rate CZK 31,77 per 1 EUR (the funds were allocated to the SPD Obj.2 programme at this rate).

Projects under examination (number)

The number of IPs and ASs that are being appraised and selected – no contract has been signed for them or Decisions issued and they have not been rejected. 

The IPs include substitute projects (2 projects in measure 1.3) – repaired for the next SMT

The budget of projects under examination

The funding requested in the grant applications (Elza) is uploaded.

Currency: euro, using the exchange rate valid in the month the SMT is generated – as of 31 Aug 2007 the rate was CZK 28.025 per euro. This rate applies to all subsequent terms except Certified Expenditure.

Rejected projects (number)

Number of rejected projects before the contract is signed /Decision is issued.

Approved projects (number)

All IPs and ASs where the project financing has been bindingly confirmed (legal document) – i.e. projects with a contract signed /Decision issued.

This includes cumulatively all subsequent data.

Budget of approved projects 

This includes the funding of IPs and ASs where financing has been bindingly confirmed (a legal document) – i.e. projects with a contract signed /Decision issued.

Contracted projects (number)

Projects where the contractual relationship has been concluded between the public entity and the private sector.

IPs with at least one closed tender (a contract with a supplier).

AIPs – contractual relationship between FR and FB).  

Budget of contracted projects

Contracted prices from all closed tenders (allocation procedures) under IPs.

Funds contracted between the City of Prague and the AIPs.

Realised expenditure

Public expenditure paid to the final beneficiary/ final recipient, or expenditure paid by the final beneficiary /final recipient where the final beneficiary/final recipient is a public body. 

This includes IPs and AIPs.

Certified expenditure

Expenditure of IPs and AIPs authorised by the MA and certified by the Paying Authority.

Currency: euro, the exchange rate is from the month when the relevant SF payment was accounted for in the IS Viola.

Definition of terms used for quantification of monitoring indicators

Value of MI in projects in positive stages after approval by the SC – is the sum of the planned values for unfinished projects in positive stages (after approval by the SC) and the values of realised projects (in the IS Monit from the value 29 till 83, positive projects only without the substitute projects).

Value of MI in realised projects – includes projects with completed implementation or financing. (in the IS Monit from the value 89, positive projects only).
There are only the indicators of output and result shown in the tables, the indicators of impact will be quantified by means of a separate analysis, for that reason they are not included in the table.
1 Programme Implementation
As of 31 Aug 2007, two certifications of expenditure were made under the SPD  Obj. 2 – the 5th certification for the period 1 Dec 2006 – 30 Apr 2007, and the 6th certification for the period 1 May 2007 – 30 Sep 2007.
The 5th certification covered 50 projects at a total of CZK 337 939 513 (EUR 12 011 539) of total public sources, of that EU sources were CZK 168 969 868 (EUR 6 005 680).
The 6th certification covered 42 projects at CZK 324 137 670 of total public sources (EUR 11 601 807), of that EU sources were CZK 162 068 834 (EUR 5 800 903).
On 1 June 2007, the SPD Obj. 2 Monitoring Committee met for the 8th time at the Kaiserštejnský Palace in Prague 1. The session’s conclusions were:
1.  The SPD Obj. 2 MC approves:
· The SPD Obj. 2 Annual Implementation Report for 2006 submitted as a source material for item 3 of the agenda.
2.  The SPD Obj. 2 MC takes cognizance of:
· The SPD Obj. 2 Interim Implementation Report drawn up as of 30 Apr 2007, submitted as a source material for item 4 of the session agenda.
· Information on approved changes in the SPD Obj. 2 MC Statute and Rules of Procedure.
The SPD Obj. 2 Annual Implementation Report for 2006 was approved at the SPD Obj. 2 MC session on 1 June 2007 and then sent to the European Commission for approval (on 28 June 2007). The European Commission confirmed accepting of the SPD Obj. 2 Annual Report for 2006 in its letter dated 17 July 2007. The EC did not raise any objections to the report.
Steps taken to ensure the quality and effectiveness of management
System of management
The SPD Obj. 2 Managing Authority continued to take steps leading towards higher effectiveness of management of the complicated implementation structure, it responded to suggestions from the intermediate bodies, applicants or grant beneficiaries.
In the period between the last interim report (as of 30 Apr 2007) and this interim report as of 31 Aug 2007, several reorganisations of the Managing Authority Department were made. As the JROP and SPD Obj. 2 Managing Authority Department became also the Managing Authority for the Integrated Operational Programme (IOP), the Department changed its name in April 2007 to Operational Programmes Management Department, and 5 new units were established: policy and management unit, monitoring and analysis unit, financial unit, methodical unit and verification and audit unit. These changes were to increase the specialisation of the particular units and the staff.
Decision no. 136/2007 of the Minister for Regional Development dated 19 Jun 2007 on organisational and personnel changes in the Ministry for Regional Development reorganised the units concerned with the Structural Funds at the MRD as of 21 June 2007. The Department of the JROP and SPD 2 Managing Authority took on the role of the Community Support Framework (CSF) Managing Authority, and the Department was renamed to CSF, JROP and SPD Obj. 2 MA Department. That step aggregated the activities concerning the programming period 2004-2006 into one department. On the contrary, all activities concerning the new programming period (within the IOP) were extracted from the department. The financial unit was incorporated into the structure of the MRD Budget Department as a unit of JROP and SPD financing. It continues to be a part of the Managing Authority and to be methodically guided by the Department 23 (JROP, SPD 2 and CSF MA). 
The changes have resulted also in personnel changes. The new JROP, SPD 2 and CSF MA department has 23 members of staff. A part of the staff has been transferred into the IOP Managing Authority. On the contrary, from the original staff of the CSF MA, 3 employees were transferred into the JROP, SPD 2 and CSF MA Dept. and continue to work on the CSF.
Monitoring system
In the reported period, the SPD Obj. 2 Managing Authority tackled mainly problems with generating the achieved values of monitoring indicators in the MSSF Central. It was necessary to draw up methodical sheets for the particular project-level and programme-level indicators, to create a logical chain of connection between the project-level and programme-level indicators (so-called log-chain) and to connect the project-level and programme-level indicators in the MSSF Central.
1.1 Programme Implementation by Calls for Proposals  of Individual Projects
1st call for proposals (17 Sep 2004 – 18 Oct 2004)
The 1st round of call received 25 projects. Of 16 projects, for which Decisions were issued and Financing Contracts were signed, 2 projects were rejected during their implementation without claiming any grant, 1 project is under implementation, the implementation of 4 projects was completed and 9 projects have completed their financing. Altogether 25 payment claims were submitted, of which 19 payment claims have already been refunded.
Tab. No. 1 : Progress of the 1st call
	Progress of the call
	Actual
	Plan

	Advice of the MA to publish the 1st call for proposals for the period from 1 Aug to 30 Sep 2004
	30.6.2004
	x

	Call for proposals published by the Regional Council for the period from 17 Sep to 18 Oct 2004
	16.9.2004
	x

	Number of projects received
	25
	x

	Meeting of the Regional Council to select projects
	16.12.2004
	30.11.2004

	Number of projects recommended by the Regional Council
	20
	x

	Number of projects not recommended for reasons of their low score
	5
	x

	Ex-ante checks completed

	17.1.2005
	2.1.2005

	Number of projects not recommended by the CRD based on the ex-ante check results
	2
	x

	Number of projects withdrawn during the CRD checks
	2
	x

	Decisions of the Minister to provide the grant
	15.3. and 25.4.2005
	31.1.2005

	Decisions on the participation of the state budget and SF in project financing issued
	May – June 2005
	4.2.2005

	Contracts on the City of Prague co-financing signed
	May – June 2005
	February 2005

	Financing contracts signed 
	May  - June 2005
	28.2.2005

	Projects rejected during the implementation 
	2
	x

	Projects under implementation
	1
	x

	Implementation of the project completed
	4
	x

	Projects already financed
	9
	x

	Total payment claims submitted
	25
	x

	Of which paid out to the final beneficiary
	19
	x


2nd call for proposals (1 Feb 2005 – 31 Mar 2005)
Under the 2nd call for proposals, 16 projects were received, 9 projects were approved as well as 3 substitute projects (of which 2 withdrew). Of 10 projects, for which the Decision on the participation of the state budget and Structural Funds in project financing was issued, 2 projects are under implementation, in 4 projects the implementation was completed and 4 projects were already financed. Altogether 16 payment claims were submitted, 10 projects have been refunded.
Tab. No. 2 Progress of the 2nd call for proposals
	Progress of the call
	Actual
	Plan

	Advice of the MA to publish the 2nd call for proposals for the period from 1 Feb to 31 Mar 2005
	5.1.2005
	x

	Call for proposals published by the Regional Council (excluding Measures 1.1 and 1.2)
	31.1.2005
	x

	Number of projects received
	16 
	x

	Projects rejected for non-compliance with formal requirements and eligibility checks
	2 projects
	x

	Meeting of the Regional Council to select projects 
	23.6.2005 
	9.6.2005

	Number of projects recommended by the Regional Council
	9 + 3 substitutes
	x

	Number of projects not recommended for reasons of their low score
	2
	x

	Ex-ante checks completed

	28.7.2005
	29.6.2005

	Number of projects with a negative result of the ex-ante check 
	0
	x

	Decisions of the Minister to provide the grant
	22.8. and 30.8. 2005
	9.7.2005

	Decisions on the Action Registration issued +  draft Conditions of the Decision prepared 
	since the 1st half of September 2005
	x

	Decisions on the participation of the state budget and EU SF in project financing issued
	2nd half of September 2005
	19.7.2005

	Contracts on the City of Prague co-financing signed
	November 2005
	August 2005

	Conditions of the Decision on the state budget and EU SF participation in project financing signed
	since the 2nd half of October 2005
	18.8.2005

	Co-financing contracts signed 
	November 2005
	August 2005

	Projects under implementation
	2
	x

	Implementation of the project completed
	4
	x

	Projects already financed
	4
	x

	Total payment claims
	16
	x

	Of which paid out to the final beneficiary 
	10
	x


3rd call for proposals (24 Jun 2005 – 30 Sep 2005)
Within the 3rd call for proposals, a total of 34 projects were received, of which 24 projects were recommended for financing. In 1 project the Decision on the participation of the state budget and EU Structural Funds in project financing was not issued based on the ex-ante check results, in case of another project, after the modifications recommended following the ex-ante checks were made, the Certificate of Registration was issued and draft Conditions were sent to the final beneficiary for comments. A total of 9 projects are under implementation, the implementation of 2 projects was completed, 11 projects have completed their financing.  A total of 23 payment claims were submitted, 15 payment claims were already refunded.
Tab. No. 3 Progress of the 3rd call for proposals
	Progress of the call
	Actual
	Plan

	Advice of the MA to publish the 3rd call for proposals for the period from 15 Jun to 15 Aug 2005
	9.5.2005
	x

	Call for proposals published by the Regional Council (24 June -30 September)
	 23.6.2005
	x

	Number of projects received
	34
	x

	Projects rejected based on the eligibility checks
	6
	x

	Meeting of the Regional Council to select projects 
	15.12.2005 
	15.12.2005

	Number of projects recommended by the Regional Council
	24 projects
	x

	Number of projects not recommended for reasons of their low score
	4
	x

	Ex-ante checks completed

	1st half of February 2006
	16.1.2006

	Number of projects with a negative result of the ex-ante check 
	1
	x

	Decisions of the Minister to provide the grant
	from March to June 2006
	5.2.2006

	Decisions on the Action Registration  issued +  draft Conditions of the Decision prepared 
	from March to June 2006 
	7.3.2006

	Decisions on the participation of the state budget and EU SF in project financing issued
	since April 2006
	20.3.2006

	Contracts on the City of Prague co-financing signed
	since April 2006
	since February 2006

	Conditions of the Decision on the state budget and EU SF participation in project financing signed 
	since May 2006
	19.4.2006

	Projects under implementation
	9
	x

	Implementation of the project completed
	2
	x

	Projects already financed
	11
	x

	Total payment claims submitted
	23
	x

	Of which paid out to the final beneficiary 
	15
	x


4th call for proposals (1 Dec 2005 – 20 Jan 2006)
In the 4th call for proposals, a record number of 69 projects were received, of which 38 projects were recommended for financing by the Regional Council and 5 projects were classified as substitute projects. On the basis of ex-ante checks 2 projects were not approved and the available funds were granted to 2 substitute projects. A total of 22 projects are under implementation, 6 projects were completed and 10 projects were already financed. Altogether 40 payment claims were submitted, of which 25 payment claims were paid out.
Tab. No. 4 Progress of the 4th call for proposals
	Progress of the call
	Actual
	Plan

	Advice of the MA to publish the 4th call for proposals for the period from 1 Nov 2005 to 30 Dec 2005
	5.10.2005
	x

	Call for proposals published by the Regional Council for the period from 1 Dec 2005 to 20 Jan 2006
	24.11.2005
	x

	Number of projects received
	69
	x

	Projects rejected based on the eligibility checks or withdrawn
	8
	x

	Meeting of the Regional Council to select projects 
	30.3.2006
	30.3.2006

	Number of projects recommended by the Regional Council
	38 + 5 substitutes
	x

	Number of projects not recommended for reasons of their low score
	18
	x

	Ex-ante checks completed

	April to May 2006 (substitute projects – July 2006)
	30.4.2006

	Number of projects with a negative result of the ex-ante check 
	2
	x

	Decisions of the Minister to provide the grant
	from June to August 2006
	20.5.2006

	Decisions on the Action Registration  issued +  draft Conditions of the Decision prepared 
	since July 2006
	19.6.2006

	Decisions on the participation of the state budget and EU SF in project financing issued
	since July 2006
	4.7.2006

	Contracts on the City of Prague co-financing signed
	since July 2006
	since May 2006

	Conditions of the Decision on the state budget and EU SF participation in project financing signed
	since July 2006
	3.8.2006

	Projects with the Decision not issued
	1
	x

	Projects under implementation 
	23
	x

	Implementation of the project completed
	6
	x

	Projects already financed
	10
	x

	Total payment claims submitted
	40
	x

	Of which paid out to the final beneficiary 
	25
	x


5th call for proposals (1 Jun 2006 – 30 Sep 2006)
All the remaining available funds were offered (allocations calculated using the then current exchange rate). Under Priority 1 all three measures were opened, while under Priority 2 only Measure 2.1 was opened. The steps taken to increase the absorption capacity continued to run, in particular the support to applicants in the preparation of project outline. 
Within the 5th call for proposals, 32 projects were received, 6 projects were recommended for financing, 9 substitute projects were approved, and 8 projects were withdrawn by applicants. Due to the low score achieved, 9 projects were not recommended for financing, 1 project was not approved based on the ex-ante check results, and 8 projects are being implemented.
Tab. No. 5 Progress of the 5th call for proposals
	Progress of the call
	Actual
	Plan

	Advice of the MA to publish the 5th call for proposals for the period from 1 June 2006 to 2 Oct 2006
	3.5.2006
	x

	Call for proposals published by the Regional Council for the period from 30 Jun 2006 to 2 Oct 2006
	29.6.2006
	x

	Number of projects received
	32
	x

	Projects rejected based on the formal requirements check
	2
	x

	Projects rejected based on the eligibility checks  
	1
	x

	Number of projects withdrawn by the applicant
	8
	x

	Meeting of the Regional Council to select projects 
	9.1.2007
	11.12.2006

	Number of projects recommended by the Regional Council
	6 + 9 substitutes
	x

	Number of projects not recommended for reasons of their low score
	9
	x

	Ex-ante checks completed

	x
	9.2.2007

	Number of projects with a negative result of the ex-ante check
	1
	x

	Number of projects with a positive result of the ex-ante check
	1
	x


	Projects under implementation
	8
	x


6th call for proposals (10 Jan 2007 – 16 Mar 2007)
Within the 6th call for proposals, 29 projects were registered, of which 13 projects were recommended for financing, 3 projects were selected as substitute projects. Based on the eligibility checks, 5 projects were rejected, 1 project was rejected due to the failure to satisfy formal requirements and 7 projects were not recommended for their low scoring. 13 projects are being implemented.  
Tab. No. 6 Progress of the 6th call

	Progress of the call
	Actual
	Plan

	Advice of the MA to publish the 6th call for proposals for the period from 10 Jan 2007 to 16 Mar 2007
	3.1.2007
	x

	Call for proposals published by the Regional Council 
	9.1.2007
	x

	Number of projects received
	29
	x

	Projects rejected based on the checks on formal requirements
	1
	x

	Projects rejected based on the eligibility checks or  withdrawn
	5
	x

	Meeting of the Regional Council to select projects
	24.4.2007
	25.5.2007

	Number of projects recommended by the Regional Council
	13 + 3 substitutes
	x

	Number of projects not recommended for reasons of their low score
	7
	x

	Projects under implementation
	13
	x


1.2 Programme Implementation by Individual Rounds of Call for Proposals under Aid Schemes
1st round of call for proposals of actions under AS I (15 Jul 2005 – 15 Sep 2005)
In the 1st round of call for proposals within Aid Scheme I, 6 actions were received. All 6 actions were approved by the Resolution of the Prague City Assembly No 33/06 of 15 December 2005. In case of these actions, contracts on action financing were signed between the final beneficiary (the Aid Scheme holder), which is the Municipality of the City of Prague, and the final recipients (for 5 actions in January 2006 and for 1 action in February 2006). One action is under implementation, 5 actions have completed financing. A total of 5 payment claims were submitted and paid out. 
2nd round of call for proposals of actions under AS I (16 Dec 2005 – 15 Feb 2006)
In the 2nd round of call for proposals, a total of 6 actions were submitted. During the checks 1 action was rejected for reasons of non-compliance with eligibility criteria. Contracts on action financing were signed between the final beneficiary and five final recipients. Two actions are under implementation, 3 actions were already financed. A total of 3 payment claims were submitted and paid out.
3rd round of call for proposals of actions under AS I (1 May 2006 – 30 Jun 2006)
In the 3rd round of call for proposals, all the remaining financial resources for AS I were allocated. In order to increase the absorption capacity, some modifications were adopted to simplify the conditions for final recipients in submitting the action applications and in the action implementation.
Within the 3rd round of call for proposals 17 applications were submitted, of which 14 successfully passed the checks; 1 action was not recommended for financing, 1 action was withdrawn by the applicant and 1 application was rejected for the non-compliance with the eligibility criteria. The implementation of 2 actions was completed and 6 actions were already financed, 6 actions have their financing contracts signed. A total of 6 payment claims were submitted and paid out.
4th round of call for proposals of actions under AS I (26 Jan 2007 – 26 Mar 2007)
In January 2007, the remaining financial resources were offered in the 4th round of call for proposal of actions under Aid Scheme I. One action had been submitted which met the eligibility criteria and its financing contract has been signed.
1st round of call for proposals of actions under AS II (15 Sep 2006 – 30 Nov 2006)
The Aid Scheme holder submitted an application for the Aid Scheme II in the amount of CZK 120 million, which was approved with lower allocation of CZK 80 million, and requested a re-allocation of CZK 40 million committed to Sub-measure 2.2.1 into another measure under Priority 2 (the reallocation from Sub-measure 2.2.1 into Measure 2.1 was approved on the 7th Meeting of the SPD Obj. 2 Monitoring Committee). The reason behind was an imminent risk of the failure to absorb the allocation with regard to the progress of Aid Scheme I implementation.
Within the 1st round of call under Aid Scheme II, the amount of CZK 50 million was offered and 24 actions were submitted, of that 1 action was rejected for non-compliance with the eligibility criteria, 2 actions were not recommended for financing, 1 action was withdrawn by the applicant, 16 actions signed their financing contract, 2 actions have completed their implementation and 2 actions have been financed. A total of 2 payment claims were submitted and refunded.
2nd round of call for proposals of actions under AS II (26 Jan 2007 – 26 Mar 2007)
In January 2007, the 2nd round of call for proposals of actions under AS II was published, under which 24 actions were submitted, of which 1 applicant was excluded for not meeting the eligibility criteria and 1 project was withdrawn by the applicant, 2 actions were recommended for concluding a contract and the financing contract was signed for 20 actions.
2 Progress in the  Implementation of Priorities and Measures 
2.1 Priority 1 – Revitalisation and development of urban environment
The Priority 1 aims at creating conditions for sustainable development of the City. The Priority focuses predominantly on the revitalisation of unused industrial premises and areas, building the missing public infrastructure and ensuring good quality and environmentally friendly transport, with respect to improving the quality of water in strongly polluted water bodies and rivers significant from the water management point of view. Apart from the transformation of the physical urban environment, it is also essential to grant aid leading to the improvement of social situation of inhabitants aimed at the support of employment, integration of disadvantaged social groups and reduction of crime.  Summary of projects, their status and place of implementation is illustrated by the following map

Map 1: Summary of projects in Priority 1, their status and place of implementation
[image: image1.jpg]



Monitoring of Priority 1 progress
In the monitored period, progress was achieved especially in the appraisal of submitted projects. Conditions of the Decision on participation of the state budget and EU SF in project financing were signed for 15 new projects. A total of 74 submitted projects were approved under Priority 1 as of 31 Aug 2007. Progress of Priority 1 as to the number of projects and the corresponding volume of financial resources is illustrated by the chart below.
Chart No.  1: Progress of Priority 1 as of 31 Aug 2007 based on the SMT, (the number of projects and volume of financial resources)
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Progress of Priority financing
As of 31 Aug 2007 financial resources committed to the implementation of the already approved projects exceeded the allocation for the priority by 4 % (caused by the progression of exchange rate). The realised expenditure of projects reached nearly 50 % of the allocated funding. The volume of certified expenditure grew by 9 percentage points to the current 36 % of the allocation.
Tab. No. 7: Progress of Priority 1 financing as of 31 Aug 2007 (in €)

	Priority 1 
	PUBLIC RESOURCES  TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 07
	 107 240 254
	88 832 359
	83
	47 255 798
	44
	28 967 112
	27

	As of 31 Aug 07
	107 240 254
	112 061 659
	104
	52 431 350
	49
	38 197 138
	36

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in Priority implementation
The overall summary of the achieved outputs and results is shown in the table indicating the fulfilment of monitoring indicators. The value of the result indicator shown in the table under No 5 will be quantified by a separate analysis, the interim values of the other indicators exceed the planned target values.
Tab. No. 8: Monitoring indicators of Priority 1 – status as of 31 Aug 2007
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in  projects in positive stages after SC approval
	Value of  MI in implemented projects

	
	Output
	
	
	
	
	

	1
	Number of supported projects for regeneration of urban areas
	piece
	0
	8
	22
	8

	2
	Regenerated area depending on the complexity of the regeneration 
	km2
	0
	0,5 – 1,0
	13,6
	6,6

	3

	Number of assisted projects on new elements of technical infrastructure (security camera systems, flood measures, sewerage, drinking water, power, natural gas or heat supply)
	piece

	0
	10
	35
	16

	4
	Number of assisted projects constructing or improving urban transport
	piece

	0
	2
	14 
	7

	
	Result
	
	
	
	
	

	5
	New (induced) investments in the supported housing estates and regenerated areas 
	€ million
	0
	8 mil. €
	-
	-

	6
	Number of users connected to the individual new elements of technical infrastructure (connections to sewerage and water treatment systems or drinking water, power, natural gas or heat supply)
	piece
	0
	500
	1 241
	1 183

	7
	Expansion of area protected against floods
	km2
	0,5
	0,7
	3,5
	3,5

	8
	Reduction of travel time due to a new or improved element of city transport
	percentage
	100 %
	- 15 %
	- 97 %
	- 20 %


Measure 1.1 - Transport systems enhancing the transformation of the urban environment
Financial resources under measure 1.1 are spent e.g. on the modernisation of tram tracks and roads, trolley lines, wheelchair access to underground stations and installation of traffic signal control systems with priority for public transportation. The projects to which the assistance is granted aim at the increase of the quality of public transport.
Progress of the measure
In the reported period between 30 Apr 2007 and 31 Aug 2007, Decisions were issued and Conditions signed for the Decision on the participation of the state budget and EU SF in project financing for one appraised project. In total, 15 submitted projects were approved in measure 1.1 as of 31 Aug 2007. 
Progress of Measure 1.1 as to the number of projects and volume of financial resources is illustrated by the chart below.
Chart No.  2: Progress of Measure 1.1 as of 31 Aug 2007 based on the SMT (the number of projects and volume of financial resources)
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Final beneficiaries
The possible final beneficiaries in measure 1.1 are the City of Prague, the Prague Public Transport Company, the Technical Administration of Roads of the City of Prague and other organisations established or founded by the City of Prague, and the Railway Infrastructure Administration.
As to the actual final beneficiaries, the projects under Measure 1.1 are mostly submitted by the City of Prague (9 approved projects). The second most significant final beneficiary is the Prague Public Transport Company which submitted 5 projects. 
Tab. No. 9: Overview of projects by final beneficiary (status as of 31 Aug 2007)
	Final beneficiary
	Rejected projects
	Approved projects

	City of Prague
	9
	9

	Prague Public Transport Company, joint stock company
	0
	5

	Other organisations established or founded by the City of Prague
	0
	1

	Technical Administration of Roads of the City of Prague
	0
	0

	Railway Infrastructure Administration
	0
	0

	Total
	9
	 15


Chart No.  3: Distribution of approved projects among the final beneficiaries in measure 1.1
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Progress of the measure financing
Financial resources committed to the implementation of the already approved projects as of 31 Aug 2007 represent 96 % of total allocation for the measure. The realised expenditure amounts to 61 % of the allocation. Expenditure at 49 % of allocated funds has already been certified.
Tab. No. 10: Progress of Measure 1.1 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 1.1 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	42 510 964
	35 899 373
	84
	23 747 967
	56
	18 717 672
	44

	As of 31 Aug 2007
	42 510 964
	40 911 672
	96
	25 786 207
	61
	20 724 712
	49

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in the implementation of the measure
A general overview of the achieved outputs and results is shown in the table of achievement on monitoring indicators. No project on the construction of a bicycle trail has so far been submitted to fulfil the indicator included in the table under No 7. The value of indicator no. 9 will be quantified through a separate survey at the end of programme.
Tab. No. 11: Monitoring indicators of Measure 1.1 as of 31 Aug 2007 
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in  projects in positive stages after SC approval
	Value of  MI in implemented projects

	
	Output
	
	
	
	
	

	1
	Number of supported projects of construction works or city transport improvement
	piece
	0
	2
	14 
	7

	2
	Number of terminals connected to rail transport 
	piece
	0
	1
	7
	7

	3
	Tram tracks – length in km
	km
	0
	2,5 - 3,5
	3,17
	1,68

	4
	Local roads – length in km
	km
	0
	0,5 - 2,5
	5,87
	1,54

	5
	Number of terminals or underground stations with wheelchair access
	piece
	0
	1
	1
	1

	6
	Capacity of the park & ride parking lot or high-capacity garage
	piece
	0
	200 - 500
	24
	24

	7
	Bicycle trails – length in km
	km
	0
	2 - 5
	-
	-

	
	Result
	
	
	
	
	

	8
	Reduction of travel time due to a new or improved element of city transport
	percentage
	100 %
	- 15 %
	- 97 %
	- 20 %

	9
	Improving accessibility by a new or improved transport infrastructure expressed as ESS (Equivalent Straight-line Speed) – the average speed equivalent for straight-line distance (or using another suitable method – e.g. the area of the served regenerated territory, or the number of connected users)
	percentage
	100 %
	+ 15 %
	-
	-


Measure 1.2 – Regeneration of damaged and unsuitably used areas
Measure 1.2 supports projects focused on revitalisation of damaged, neglected and unsuitably used areas. Thanks to the financial resources earmarked for this measure, the environmental burdens are also eliminated, new parks, playgrounds and other areas for relaxation are established. An integral part of landscaping of such areas is also the rehabilitation of existing objects of architectonic value which can be newly used for another purpose.
Monitoring of the progress of the measure
In the reported period, progress was made mainly in appraisal of the submitted projects. Conditions of the Decision on participation of the state budget and the EU SF in project financing were signed for 9 new projects. In total, 25 submitted projects were approved in measure 1.2 as of 31 Aug 2007. Progress of measure 1.2 as to the number of projects and volume of financial resources is illustrated by the chart below.
Chart No.  4: Progress of measure 1.2 as of 31 Aug 2007 according to the SMT (the number of projects and volume of financial resources)
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Final beneficiaries
The possible final beneficiaries are the City of Prague, organisations established and founded by it and selected city boroughs and organisations established and founded by them.
As to the actual final beneficiaries, the majority of projects under Measure 1.2 were submitted by the City of Prague (14 approved projects). Individual city boroughs are implementing 10 projects.
Tab. No. 12: Overview of projects by final beneficiary in measure 1.2 (as of 31 Aug 2007)
	Final beneficiary
	Rejected projects
	Approved projects

	City of Prague
	5
	14

	City borough
	10
	10

	Organisations established by the City of Prague
	1
	1

	Total
	16
	25


Chart No.  5: Distribution of approved projects among the final beneficiaries in measure 1.2
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Progress of the measure financing
Financial resources committed to the implementation of the already approved projects as of 31 Aug 2007 have exceeded the total allocation for the measure by 14 % (caused by the exchange rate progression). The realised expenditure amounts to 26 % of the allocation. The volume of certified expenditure rose between 30 Apr and 31 Aug 2007 by 11 percentage points to the current 17 % of the allocated funds.
Tab. No. 13: Progress of Measure 1.2 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 1.2 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 37 534 088
	25 926 713
	69
	8 253 336
	22
	2 333 577
	6

	As of 31 Aug 2007
	37 534 088
	42 667 423
	114
	9 762 919
	26
	6 278 895
	17

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in the implementation of the measure
The overall summary of the achieved outputs and results is shown in the table indicating the fulfilment of monitoring indicators. The value of result indicator no. 4 will be quantified through a separate analysis, no project has chosen indicator no. 5 so far.
Tab. No. 14: Monitoring indicators of Measure 1.2 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in projects in positive stages after SC approval
	Value of MI in  implemented projects

	
	Output
	
	
	
	
	

	1
	Number of supported projects of regeneration of urban areas
	piece
	0
	8
	22
	8

	2
	Size of regenerated area – in dependence on the level of complexity of regeneration
	km2
	0
	0,5 – 1,0
	0,82
	0,11

	3
	Number of supported projects involving new elements of technical infrastructure (small-scale flood protection measures, and further depending on the choice of the area to be regenerated these will include projects of sewerage and waste water treatment or supply of drinking water, electricity, natural gas or heat)
	piece
	0
	6
	13
	4

	
	Result
	
	
	
	
	

	4
	New induced investments in the area under regeneration
	€ million
	0
	5 mil. €
	-
	-

	5
	Number of users (entities) connected to new individual elements of technical infrastructure (depending on the choice of the area to be regenerated, it will include connections to sewerage or water treatment systems or supply of drinking water, electricity, natural gas or heat)
	number
	0
	250
	-
	-

	6
	Expansion of flood protected area
	km2
	0
	0,2
	3,5
	3,5


Measure 1.3 – Public infrastructure improving the quality of life mainly in housing estates
In the framework of Measure 1.3, financial resources are spent on changing the character of the housing estates and on improving the quality of life there, projects are therefore focused e.g. on supplementing the missing technical infrastructure networks, revitalisation and extension of playgrounds for children, sports grounds and landscaping of parks etc.
Monitoring of the progress of the measure
In the reported period, progress was made mainly in appraisal of the submitted projects. Conditions of the Decision on participation of the state budget and the EU SF in project financing were signed for 5 new projects. In total, 34 submitted projects were approved in measure 1.3 as of 31 Aug 2007. Progress of measure 1.3 as to the number of projects and volume of financial resources is illustrated by the chart below.
Chart No.  6: Progress of measure 1.3 as of 31 Aug 2007 according to the SMT (the number of projects and volume of financial resources
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Final beneficiaries
The potential final beneficiaries are the City of Prague, organisations established and founded by it, selected city boroughs and organisations established and founded by them, and NGOs.
Contrary to the other measures under Priority 1, the majority of projects under Measure 1.3 were submitted by individual city boroughs (19 approved projects). Other important final beneficiaries with 6 approved projects are non-governmental non-profit organisations and the City of Prague.
Tab. No. 15: Overview of projects by final beneficiary in measure 1.3 (as of 31 Aug 2007)
	Final beneficiary
	Rejected projects
	Approved projects

	City borough
	7
	19

	City of Prague
	8
	6

	NGO
	4
	6

	Budgetary organisation
	2
	3

	Total
	21
	34


Chart No.  7: Distribution of approved projects among the final beneficiaries in measure 1.3
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Progress of the measure financing
Financial resources committed to the implementation of the already approved projects as of 31 Aug 2007 have exceeded the total allocation for the measure by 5 % (caused by the exchange rate progression). The realised expenditure amounts to 56 % of the allocation. The certified expenditure grew between 30 Apr and 31 Aug 2007 by 12 percentage points to the current 41 % of allocated funds.
Tab. No. 16: Progress of Measure 1.3 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 1.3 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	27 195 202
	27 006 273
	99
	15 254 496
	56
	7 915 863
	29

	As of 31 Aug 2007
	27 195 202
	28 482 564
	105
	16 882 225
	62
	11 193 531
	41

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in the implementation of the measure
The overall summary of the achieved outputs and results is shown in the table indicating the fulfilment of monitoring indicators. The value of result indicator No 4 will be quantified by a separate survey, the interim values of the other indicators exceed the planned target values.
Tab. No. 17: Monitoring indicators of Measure 1.3 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in projects in positive stages after SC approval
	Value of MI in  implemented projects

	
	Output
	
	
	
	
	

	1
	Area of revitalized public spaces in the supported housing estates
	ha
	0
	10
	11,8
	6,5

	2
	Number of supported projects of non-commercial public amenities promoting social cohesion

	piece
	0
	12
	14
	8

	3
	Number of supported projects of new elements of technical infrastructure (security camera system, public lighting, sewerage, drinking water, power, natural gas and heat supply)
	piece
	0
	4
	22
	12

	
	Result
	
	
	
	
	

	4
	New (induced) investments in the supported housing estates
	€ million
	0
	€ 3 million
	-
	-

	5
	Number of new public amenities promoting social cohesion (cultural, social, hobby and sports centres)
	piece
	0
	7
	15
	8

	6
	Number of users connected to new elements of technical infrastructure (connection to sewerage and water treatment systems or supply of drinking water, electricity, natural gas or heat)
	piece
	0
	250
	1 241
	1 183


2.2 Priority 2 – Creating conditions for future prosperity of selected areas
Assistance granted under this priority is utilised to stimulate economic and social activities, to improve business environment and to develop information society in the territory covered by the SPD Obj. 2 so that it gradually becomes a full-fledged component of the urban economic space. The measures should contribute to the overall increase of competitiveness and enhancement of Prague’s reputation as a strong economic partner in a regional as well as international scope. The support is directed at the maximum use of innovation potential, creation of new forms of partnership of public, non-profit and business sectors and especially at the promotion of cooperation between the industry and the Prague scientific, research and educational base. Summary of projects, their status and place of implementation is illustrated by the following map.

Map No. 2: Projects in Priority 2 - their status and place of implementation 
[image: image9.jpg]



Monitoring of Priority progress
In the monitored period, progress was achieved both in the implementation of already approved projects and in the appraisal of newly submitted projects. In the case of 8 projects the Conditions of the Decision were signed. Only one of the appraised projects was rejected. Realised expenditure has grown by nearly EUR 3 mil. and has reached nearly 30 % of the allocated funds.
Progress of Priority 2 as to the number of projects and volume of financial resources is illustrated by the chart below.
Chart No.  8: Progress of Priority 2 as of 31 Aug 2007 according to the SMT (the number of projects and volume of financial resources)
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Progress of Priority financing
As of 31 Aug 2007, financial resources committed to the implementation of the already approved projects under Priority 2 have nearly reached the total allocation for the priority. The realised expenditure equals nearly 30 % of the allocation. The expenditure totalling 8 % of allocated funds have so far been certified under Priority 2.
Tab. No. 18: Progress of Priority 2 financing as of 31 Aug 2007 (in €)

	Priority 2 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 31 793 358
	 25 592 005
	80
	 6 181 619
	19
	 194 117
	1

	As of 31 Aug 2007
	31 793 358
	31 437 372
	99
	9 220 068
	29
	2 593 442
	8

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in Priority implementation
Overall summary of the achieved outputs and results is shown in the table indicating the fulfilment of monitoring indicators. The indicators no. 1, 2, 3 and 9 have not been fulfilled due to the insufficient interest of applicants. Currently, none of the projects with indicator no. 10 has been completed. The values of indicators No 11, 12 and 13 were obtained from the Czech Statistical Office, for that reason only their resulting values are shown (i.e. the value of realised projects).
Tab. No. 19: Monitoring indicators of Priority 2 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in projects in positive stages after SC approval
	Value of  MI in implemented projects

	
	Output
	
	
	
	
	

	1
	Number of supported participants in projects of partnership between the public and private sectors, research and development
	piece
	0
	70
	55
	15

	2
	Number of supported SMEs
	number
	0
	85
	66
	20

	3
	Number of supported projects of development and application of information technology
	number
	0
	20 
	5
	2

	4
	Number of assisted projects on development and application of information technologies in municipal administration
	number
	0
	5
	7
	3

	5
	Increase in the number of visits to the website of the municipality (monthly average)
	piece
	54 000
	68 000
	70 001
	22 193

	6
	Area of new business premises/ centres
	m2
	0
	1 500
	11 323
	842

	7
	Number of new / modernised capacities for research and development (new incubators, science-technology parks etc.)
	piece
	1
	2
	15
	2

	
	Result
	
	
	
	
	

	8
	Number of new gross jobs created as a result of implementation of supported activities and projects (2004 -2008)

	piece
	0
	300
	357
	94

	9
	Number of new SMEs established as a result of supported activities
	piece
	0
	40
	5
	5

	10
	Number of spin-off companies (increase)
	piece
	0
	10
	4
	-

	11
	Share of households connected to internet in the region to which the assistance relates
	percentage
	10%
	20%
	-
	36,7%

	12
	Increase in the share of entities using internet in communication with the public administration authorities - 
citizens
	percentage
	-
	by 80%
	-
	41%

	13
	Increase in the share of entities using internet in communication with the public administration authorities - 
firms
	percentage
	-
	by 100 %
	-
	65%


Measure 2.1 – Improving the quality of partnership among the public and private sectors, the non-profit sector, science and research
Within Measure 2.1 financial resources are spent e.g. on setting up and development of innovation centres with direct participation of organisations of science and research (e.g. incubators, science and technology parks) and on setting up information, consultancy and research centres. 
Monitoring of the progress of the measure
In the monitoring period, the implementation of 4 new projects was approved (Conditions of the Decision signed).
Progress of measure 2.1 as to the number of projects and volume of financial resources is illustrated by the chart below.
Chart No.  9: Progress of measure 2.1 as of 31 Aug 2007 according to the SMT (the number of projects and volume of financial resources)
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Final beneficiaries
Under this measure there is a broad portfolio of potential final beneficiaries – the City of Prague, organisations established and founded by it, selected city boroughs and organisations established and founded by them, natural and legal persons conducting business, economic chambers, NGOs, research and development organisations and others.
In terms of the number of projects implemented the most frequent final beneficiaries are research and development organisations (6 approved projects). 
Tab. No. 20: Overview of projects by final beneficiary in measure 2.1 (status as of 31 Aug 2007)
	Final beneficiary
	Rejected projects
	Approved projects

	Research and development organisations
	9
	6

	NGOs
	5
	2

	Natural and legal persons conducting business
	0
	2

	Organisations established, founded by the City of Prague
	3
	1

	Specialised entities in the field of consultancy and intermediation
	3
	1

	City of Prague
	1
	0

	City boroughs
	0
	0

	Professional associations
	1
	0

	Total
	22
	12


Chart No.  10: Distribution of approved projects among the final beneficiaries in measure 2.1
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Progress of the measure financing
Financial resources committed to the implementation of the already approved projects increased in the period monitored by further 28 percentage points and reached 97 % of the allocation. The realised expenditure achieves 18 % of the allocation. Under Measure 2.1, realised expenditure at 7 % of allocated funds has been certified so far.
Tab. No. 21: Progress of Measure 2.1 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 2.1 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 15 059 252
	10 337 705
	69
	1 876 650
	12
	122 886
	1

	As of 31 Aug 2007
	15 059 252
	14 674 390
	97
	2 728 493
	18
	1 024 014
	7

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in the implementation of the measure
Overall summary of the achieved outputs and results is shown in the table indicating the fulfilment of monitoring indicators. The indicators no. 1 and 5 have not been fulfilled due to the insufficient interest of applicants. Currently, none of the projects with indicator no. 6 has been completed.
Tab. No. 22: Monitoring indicators of Measure 2.1 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in projects in positive stages after SC approval
	Value of MI in  implemented projects

	
	Output
	
	
	
	
	

	1
	Number of supported participants in projects of partnership between the public and private sectors and research and development
	piece
	0
	70
	55
	15

	2
	Number of new/upgraded research and development facilities (new incubators, science parks etc)
	piece
	0
	1
	15
	2

	3
	Area of new business premises/centres
	m2
	0
	500
	5 881
	40

	
	Result
	
	
	
	
	

	4
	Number of new gross jobs created as a result of implementation  of supported activities and projects (2004 - 2008)

	piece
	0
	70
	43
	3

	5
	Number of new SMEs established as a result of supported activities
	piece
	0
	15
	5
	5

	6
	Number of spin-off companies (increase)
	piece
	0
	10
	4
	-


Measure 2.2 – Support for small and medium-sized enterprises; favourable business environment
Measure 2.2 is divided into 2 sub-measures:
2.2.1 – Aid schemes for the development of small and medium-sized enterprises
2.2.2 – Favourable business environment
Progress of the measure financing
As of 31 Aug 2007, the financial resources committed to the implementation of the aid schemes and approved projects under Measure 2.2 represent approximately 106 % of the total allocation for the measure. The realised expenditure amounts to 46 % of the allocation. Realised expenditure at 13 % of the allocation has been certified under Measure 2.2.
Tab. No. 23: Progress of Measure 2.2 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 2.2 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified


	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 11 316 570
	 12 001 492
	106
	 2 855 264
	25
	0
	0 

	As of 31 Aug 2007
	11 316 570
	12 005 775
	106
	5 155 953
	46
	1 470 963
	13

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in the implementation of the measure
The overview of achieved outputs and results is shown in the table of achievement on monitoring indicators. None of the projects with indicator no. 4 has been chosen so far, nevertheless the interim values of the other indicators exceed the planned target values.
Tab. No. 24: Monitoring indicators of measure 2.2 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in projects in positive stages after SC approval
	Value of MI in  implemented projects

	
	Output
	
	
	
	
	

	1
	Number of supported SMEs
	number
	0
	70
	66
	20

	2
	Area of new business premises/centres
	m2
	0
	1 000
	5 442
	802

	
	Result
	
	
	
	
	

	3
	Number of new gross jobs created as a result of implementation of supported activities and projects (2004 -2008)

	number
	0
	230
	314
	91

	4
	Number of new SMEs established as a result of supported activities
	number
	0
	25
	-
	-


a) Sub-measure 2.2.1 – Aid schemes for the development of small and medium-sized enterprises
The aid schemes support both projects with prevailing investment nature and projects connected with business activities of SMEs. The final beneficiaries are the City of Prague and the Czech-Moravian Guarantee and Development Bank. Final recipients are natural and legal persons (small and medium-sized companies) conducting business.
In the framework of aid schemes, there were 66 actions accepted for implementation, 10 actions were rejected as of 31 Aug 2007.
Progress of the financing
As of 31 Aug 2007, the financial resources committed to the implementation of both aid schemes amount to approximately 104 % of the total allocation for the measure. The realised expenditure represents 23 % of the allocation. No expenditure has so far been certified under Sub-measure 2.2.1.
Tab. No. 25: Progress of Sub-measure 2.2.1 financing as of 31 Aug 2007 (in €)

	Sub-measure 2.2.1 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 5 043 940
	5 254 361
	104
	631 303
	13
	 -
	- 

	As of 31 Aug 2007
	5 043 940
	5 256 236
	104
	1 184 899
	23
	 -
	- 

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


b) Sub-measure 2.2.2 – Favourable business environment
Sub-measure 2.2.2 supports individual projects of economic entities not included among SMEs. The projects can address e.g. setting up information and consultancy centres, setting up premises and facilities providing job opportunities for persons at risk of social exclusion, and projects building tourism infrastructure etc.  
Monitoring the progress of the measure 
As the value of received projects reached the allocation, the number of received and approved projects has not changed significantly. The last project under examination was not recommended for implementation. A visible progress was made in the implementation of the approved projects. The volume of realised expenditure grew between 30 Apr and 31 Aug 2007 by approx. EUR 1.7 mil. and it reached 63 % of the allocated funds. Progress of Sub-measure 2.2.2 as to the number of projects and volume of financial resources is illustrated by the chart below.
Chart No.  11: Progress of Sub-measure 2.2.2 as of 31 Aug 2007 according to the SMT (the number of projects and volume of financial resources)
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Final beneficiaries
Under this measure, there is a broad portfolio of potential final beneficiaries – the City of Prague, organisations established and founded by it, selected city boroughs and organisations established and founded by them, economic chambers, NGOs, organisational units of the state and others.
Among implemented projects those submitted by city boroughs prevail (5 submitted projects, of which 3 were approved). NGOs and budgetary organisations submitted 3 projects each.
Tab. No. 26: Overview of projects by final beneficiary in sub-measure 2.2.2 (as of 31 Aug 2007)
	Final beneficiary
	Rejected projects
	Approved projects

	City borough
	2
	3

	NGO
	1
	2

	Budgetary organisations
	2
	1

	City of Prague
	1
	0

	Business and professional associations
	1
	0

	Economic chambers
	0
	0

	Prague Information Service
	0
	0

	Specialised entities in the field consultancy, intermediation and education
	0
	0

	Total
	7
	6


Chart No.  12: Distribution of approved projects among the final beneficiaries in sub-measure 2.2.2
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Progress of the sub-measure financing
As of 31 Aug 2007, the financial resources committed to the implementation of the already approved projects exceeded the total allocation for the Sub-measure by 8 % (caused by the exchange rate progression). The realised expenditure in the monitored period represents 63 % of the allocation. Compared to the previous interim report, strong progress has been made in certifying the realised expenditure which has reached 23 % of the allocated funds.
Tab. No. 27: Progress of Sub-measure 2.2.2 financing as of 31 Aug 2007 according to the SMT (in €)

	Sub-measure 2.2.2 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 6 272 630
	6 747 132
	108
	2 223 961
	35
	 0
	0 

	As of 31 Aug 2007
	6 272 630
	6 749 539
	108
	3 971 055
	63
	1 470 963
	23

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Measure 2.3 – Development of strategic services supporting the information society in Prague
Within Measure 2.3, financial resources are spent e.g. on purchase of information technologies, on the creation of information databases and their accessibility to public, on the establishment of high speed internet access etc. 
Monitoring of the progress of the measure 
In the reported period, progress was made mainly in the appraisal of submitted projects. Conditions of the Decision on participation of the state budget and the EU SF in project financing were signed for 4 new projects. In total, 14 submitted projects were approved in measure 2.3 as of 31 Aug 2007. Progress of Measure 2.3 as to the number of projects and volume of financial resources is illustrated by the chart below.
Chart No.  13: Progress of Measure 2.3 as of 31 Aug 2007 according to the SMT (the number of projects and volume of financial resources)
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Final beneficiaries
Measure 2.3 was designed for a more numerous group of potential final beneficiaries, among whom in terms of the number of approved projects the individual city boroughs (8 approved projects) had the foremost place. The second most frequent final beneficiary is the City of Prague with 4 approved projects.
Tab. No. 28: Overview of projects by final beneficiary (status as of 31 Aug 2007)
	Final beneficiary
	Rejected projects
	Approved projects

	City borough
	3
	8

	City of Prague
	2
	4

	Natural and legal persons conducting business
	4
	1

	Budgetary organisations
	5
	1

	NGOs
	1
	0

	SMEs
	1
	0

	Professional associations
	0
	0

	Economic chambers
	0
	0

	Funds and state established single purpose institutions
	0
	0

	Education institutions
	0
	0

	Total
	16
	14


Chart No.  14: Distribution of approved projects among the final beneficiaries in measure 2.3
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Progress of the measure financing
As of 31 Aug 2007, the financial resources committed to the implementation of the already approved projects amount to approximately 88 % of the total allocation for the measure. The realised expenditure in the monitored period has reduced to 25 % of the allocation. The volume of certified expenditure equals 2 % of the allocated funds.
Tab. No. 29: Progress of measure 2.3 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 2.3 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 5 417 536
	3 252 809
	60
	1 449 705
	27
	71 231
	1

	As of 31 Aug 2007
	5 417 536
	4 757 207
	88
	1 335 622
	25
	98 465
	2

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in the implementation of the measure
The general overview of achieved outputs and results is shown in the table of achievement on monitoring indicators. The indicator No 2 has not been fulfilled due to the insufficient interest of applicants, no project with indicators no. 3 and 4 has been chosen so far. The value of result indicator No 6 will be quantified through a special survey, the values of indicators no. 7, 8 and 10 were obtained from the Czech Statistical Office.
Tab. No. 30: Monitoring indicators of Measure 2.3 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Initial value
	Target value
	Value of MI in projects in positive stages after SC approval
	Value of  MI in implemented projects

	
	Output
	
	
	
	
	

	1
	Number of supported projects of development and application of information technologies in the city administration 
	piece
	0
	5
	7
	3

	2
	Number of supported projects of development and application of information technologies
	piece
	0
	15
	5
	2

	3
	Number of supported new and existing SMEs conducting business in the field of information technologies
	piece
	0
	15
	-
	-

	4
	Number of supported SMEs providing consultancy services in the field of transfer of information technologies 
	piece
	0
	8
	-
	-

	5
	Number of (supported) consultations by companies providing consultancy services in the field of transfer of information technologies
	piece
	0
	200
	1 000
	625 

	
	Result
	
	
	
	
	

	6
	Direct private investments in financially supported companies conducting business in the field of information technologies (induced investments) expressed as an increase in the aggregate registered capital 
	percentage
	-
	by 100%
	-
	-

	7
	Increase in the share of entities using the internet in communication with public administration authorities 
citizens
	percentage
	-

	by 80%

	-
	41%

	8
	Increase in the share of entities using the internet in communication with public administration authorities 
companies 
	percentage

	-
	by 100%
	-
	65%

	9
	Increase in the number of “visits“ of websites of the city administration 
	piece 
	0
	68 000
	70 001
	22 193

	10
	Share of households connected to the internet in the region to which the assistance relates
	percentage
	10%
	20%
	-
	36,7%


2.3 Priority 3 – Technical assistance
The purpose of this priority is to ensure that the SPD Obj. 2 is implemented in line with the strategic plans of the region’s development so that the partners involved understand their roles and fulfil their duties quickly and properly.
Measure 3.1 – Technical assistance I – Direct program management expenditure
The measure supports effective management and monitoring of the SPD Obj. 2 implementation.
Final beneficiaries
Under this measure, the possible final beneficiaries are the Ministry for Regional Development, the City of Prague, the Centre for Regional Development and the Czech-Moravian Guarantee and Development Bank.
According to the number of projects approved under Measure 3.1, the projects submitted by the Ministry for Regional Development prevail (34 approved projects).
Tab. No. 31: Overview of projects by final beneficiary in Measure 3.1 as of  31 Aug 2007
	Final beneficiary
	Rejected projects
	Approved projects

	Ministry for Regional Development 
	2
	34

	the City of Prague
	1
	10

	Centre for Regional Development
	1
	1

	Czech-Moravian Guarantee and Development Bank
	2
	0

	Regional Council of the Cohesion Region Prague
	0
	0

	Total
	6
	45


Chart No.  15: Distribution of approved projects among the final beneficiaries in measure 3.1
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Progress of the measure financing
Financial resources committed to the implementation of the already approved projects as of 31 Aug 2007 amount to 73 % of total allocation for this measure. The realised expenditure amounts to 21 % of the allocation. The volume of certified expenditure equals 11 % of the allocated funds.
Tab. No. 32: Progress of Measure 3.1 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 3.1 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 2 134 314
	1 533 380
	72
	333 531
	16
	80 446
	4

	As of 31 Aug 2007
	2 134 314
	1 558 905
	73
	440 091
	21
	234 827
	11

	*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement

	** EU + National resources


Physical progress in the implementation of the measure 
The general overview of achieved outputs and results is shown in the table of achievement on monitoring indicators. As the focus of measure 3.1 is very broad, the list of indicators is only informative.
Tab. No. 33: Monitoring indicators in measure 3.1 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Value of MI in projects in positive stages after SC approval
	Value of  MI in implemented projects

	
	Output
	
	
	

	1
	Number of meetings of committees, commissions etc.
	piece
	25
	10

	2
	Number of drawn up expert opinions
	piece
	306
	263

	3
	Number of purchased technical equipment (including HW)
	piece
	50
	40

	4
	Number of published/made promotional materilas
	piece
	200
	200


Measure 3.2 – Technical assistance II – technical support expenditure
The measure ensures technical assistance for all participants of the SPD Obj. 2 process and other activities based on the current needs of the SPD Obj. 2.
Final beneficiaries
Within this measure, the possible final beneficiaries are the Ministry for Regional Development, the City of Prague, the Centre for Regional Development and the Czech-Moravian Guarantee and Development Bank.
According to the number of projects submitted under Measure 3.2, the projects submitted by the Ministry for Regional Development prevail (35 approved projects). There are 13 projects being implemented by the City of Prague.
Tab. No. 34: Overview of projects by final beneficiary in Measure 3.2 as of 31 Aug 2007
	Final beneficiary
	Rejected projects
	Approved projects

	Ministry for Regional Development 
	4
	35

	the City of Prague
	0
	13

	Centre for Regional Development of the CR
	1
	1

	Czech-Moravian Guarantee and Development Bank
	0
	0

	Regional Council of Cohesion Region Prague
	0
	0

	Total
	5
	49


Chart No.  16: Distribution of approved projects among the final beneficiaries in measure 3.2
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Progress of the measure financing
As of 31 Aug 2007, the financial resources committed to the implementation of the already approved projects amount to 71 % of the allocation. The realised expenditure equals 48 % of the allocation. The volume of certified expenditure increased to 45 % of the allocated funds.
Tab. No. 35: Progress of Measure 3.2 financing as of 31 Aug 2007 according to the SMT (in €)

	Measure 3.2 
	PUBLIC RESOURCES TOTAL*
	STATUS

	
	
	Approved
	Realised
	Certified

	Period
	EUR**
	EUR**
	%
	EUR**
	%
	EUR**
	%

	
	1
	2
	a=2/1
	3
	c=3/1
	4
	c=4/1

	As of 30 Apr 2007
	 1 422 874
	968 644
	68
	680 572
	48
	416 784
	29

	As of 31 Aug 2007
	1 422 874
	1 004 673
	71
	678 164
	48
	644 412
	45


*Allocation for the 2004-2006 period pursuant to the SPD Obj. 2 Programme Complement
** EU + National resources
Physical progress in the implementation of the measure 
The general overview of achieved outputs and results is shown in the table of achievement on monitoring indicators. As the focus of measure 3.2 is very broad, the list of indicators is only informative.
Tab. No. 36: Monitoring indicators of measure 3.2 as of 31 Aug 2007
	
	Name of indicator
	Unit
	Value of  MI in projects in positive stages after SC approval
	Value of  MI in implemented projects

	
	Output
	
	
	

	1
	Number of analyses and studies drawn up
	piece
	10
	4

	2
	Number of trainings realised
	piece
	14
	10

	3
	Number of participations in foreign events
	piece
	4
	1

	4
	Number of persons trained
	piece
	787
	549

	5
	Number of reports and press release
	piece
	115 
	65


3 forecast absorption in termsof the N+2 rule (statut as of 31 August 2007) 
The forecast absorption in terms of the N+2 rule is based on the implementation schedules of the particular projects under the SPD Obj. 2. The key element in the project implementation with regard to the absorption under the N+2 rule is the submission of payment claim by the final beneficiary following the completion of a project stage
. The submitted payment claim is subsequently checked by the CRD as to the eligibility of expenditure and, after it is authorised by the MA and paid to the FB’s account, the paid-out amount can be refunded, then certified and forwarded in a payment claim to the European Commission. Since the aforementioned administration of a payment claim takes 3 months on average depending on the quality of documents submitted by the final beneficiary, on the complexity of checks on stage implementation and mainly on the dates of refunding and certification, only those payment claims are taken into consideration for the purposes of calculation of forecast absorption in 2007 and 2008 calendar years, which should be submitted by the end of August of the given year according to the project schedule in order for the payment claim to be reimbursed and certified in the respective year. 
Meeting the N+2 target is affected by the following factors:
1. positive influences:
· changes in the exchange rate (CZK increasing its value against EUR)
2. negative influences:
· rejection or withdrawal of the project in the course of its administration or implementation
· delays in the schedules of project stages implementation
· cutting the eligible costs of projects (ex-ante checks, checks on payment claims)
· prolonged period of administration of payment claims (substandard quality payment claims submitted by applicants, delays in administration).
To evaluate the situation in absorbing the 2005 allocation it is necessary to consider the sequence of the particular steps in payment administration that lead to certification of a sufficient volume of payment claims. That sequence and comparison with 31 July 2007 is set out in the table below.
Tab. No. 37: Overview of fulfilling the prerequisite for meeting the N+2 target in 2007 for the SPD Obj. 2
	
	31 July 2007
	31 August 2007

	Remains to certify
	410 112 594
	421 343 107

	Remains to refund
	372 871 112
	384 101 625

	Remains to pay out to FBs through HVB 
	280 080 444
	229 717 168

	P. claims to be transferred from CRD to MA 
	220 460 744
	216 026 435

	P. claims to be delivered to CRD by FBs 
	82 886 577
	achieved


 necessary to think about the sequence of the particular steps i
Based on the above data
 the SPD Obj. 2 Managing Authority assumes that, preserving the present capacities at the CRD and MA, minimising changes (organisational and procedural) with an impact on the capacities which administer payments and execute refunds and certification,  the whole 2005 allocation should be absorbed. That achievement is expected on the last regular date of certification (30 Nov 2007).
It is also positive that, compared to last year when meeting the N+2 target was addressed for the first time, the following improvements and modifications have been made to ease the fulfilment of this task in 2007:
·  reinforcing the capacities of payment administrators;
· evaluation and monitoring of the allocation absorption already from the beginning of the year, which helped to identify in time and enhance cooperation with the key projects for absorbing the allocation;
· improving and mainstreaming the procedures and sets in the information systems which enable payments to be made much faster and do not require so much time for checking the data contained in them as it was last year.
Chart No.  17: Monitoring the remaining volumes for absorbing the 2005 allocation as 
of 31 Aug 2007 in CZK
[image: image19.png]SPD 2 - ERDF (in k&)

Allocation 200442005

Linit or meeting the 2 e
Stage coplted

Clins o CRD (e

At the A (cuul)

Paid ot

Refunded |

Certfied as of 30.4.2007

0 500 000 000

1000000 000





Legend for the chart:
Certified as of 30 Apr 2007 – financial volume on the date of the last certification
Refunded – financial volume of payment claims already certified and payment claims included in the certification on 31 Aug 2007
Paid out – financial volume of payment claims sent from the MA to the Budget Department for payment
At the MA – financial volume of payment claims delivered to the MA
Project stage completed – financial volume of payment claims in projects just after a project stage is completed. Claims expected at the CRD very soon.
Limit for meeting the N+2 target – financial limit necessary for meeting the N+2 target; advance payment is deducted from the 2004+2005 allocations.
2004+2005 allocation – allocation in CZK converted from EUR at the current exchange rate (CZK 28,025 to 1 EUR as of 31 Aug 2007).
4 Annex

4.1 Standard monitoring table according to the DG Regio 

Exchange rate: 28,025 Kč/€ (8/2007)
	Priority
	Measure
/ Grant Scheme
/ Aid Scheme
	Total budget
2004-06
(EU + national)
EURO
	Operations under examination (number)
	Budget operations under examination (EU + national) EURO
	Rejected operations (number)
	Aporo-ved opera-tions (number)
	Approved operations
(budget)
EURO
	Contract
ed operations (number)
	Contracted operations
(budget)
EURO
	Realised expenditure
EURO
	Certified expedinture
EURO
	Forecast of expenditure of final recipients (for next 
2 months)
	Forecast of expenditure of final recipients (until the end of 2007)
	Appro- ved
/Bud
get
	Contra-
cted
/Budget
	Realised
/Budget
	Certified
/Budget

	 
	 
	1A
	2
	2B
	3
	4
	4C
	5
	5D
	6E
	7F
	8G
	9H
	C/A
	D/A
	E/A
	F/A

	1 Revitalisation and development of the city environment

	 
	1.1 Transport systéme supporting the transformation of the city environment

	 
	Individual Projects
	 
	2
	3 249 847
	9
	15
	40 911 672
	12
	27 874 825
	25 786 207
	20 724 712
	8 234 769
	8 234 769
	 
	 
	 
	 

	 
	Total  for 1.1
	42 510 964
	2
	3 249 847
	9
	15
	40 911 672
	12
	27 874 825
	25 786 207
	20 724 712
	8 234 769
	8 234 769
	96,2
	65,6
	60,7
	48,8

	 
	1.2 Regeneration of damaged and unsuitably used areas



	 
	Individual Projects
	 
	0
	0
	16
	25
	42 667 423
	13
	16 285 923
	9 762 919
	6 278 895
	6 862 721
	10 860 373
	 
	 
	 
	 

	 
	Total for 1.2
	37 534 088
	0
	0
	16
	25
	42 667 423
	13
	16 285 923
	9 762 919
	6 278 895
	6 862 721
	10 860 373
	113,7
	43,4
	26,0
	16,7

	 
	1.3 Public infrastructure improving the quality of life mainly in housing estates



	 
	Individual Projects
	 
	5
	1 340 110
	21
	34
	28 482 564
	26
	24 176 952
	16 882 225
	11 193 531
	4 698 644
	4 814 895
	 
	 
	 
	 

	 
	Total for 1.3
	27 195 202
	5
	1 340 110
	21
	34
	28 482 564
	26
	24 176 952
	16 882 225
	11 193 531
	4 698 644
	4 814 895
	104,7
	88,9
	62,1
	41,2

	Total for Priority 1


	107 240 254
	7
	4 589 956
	46
	74
	112 061 659
	51
	68 337 700
	52 431 350
	38 197 138
	19 796 134
	23 910 037
	104,5
	63,7
	48,9
	35,6

	2 Building up the future prosperity of the selected area



	 
	2.1 Improving the duality of partnership aminy the public and private sectors, non-profit sector, science and research

	 
	Individual Projects
	 
	1
	382 477
	22
	12
	14 674 390
	5
	1 912 597
	2 728 493
	1 024 014
	5 790 372
	6 242 105
	 
	 
	 
	 

	 
	Total for 2.1
	15 059 252
	1
	382 477
	22
	12
	14 674 390
	5
	1 912 597
	2 728 493
	1 024 014
	5 790 372
	6 242 105
	97,4
	12,7
	18,1
	6,8

	 
	2.2 Support for small and medium-sized enterprises; favourable business environment

	 
	Individual Projects
	 
	0
	0
	7
	6
	6 749 539
	6
	5 316 959
	3 971 055
	1 470 963
	1 508 006
	1 508 006
	 
	 
	 
	 

	 
	Aid scheme
	 
	0
	0
	0
	2
	5 256 236
	66
	4 747 397
	1 184 899
	0
	2 370 724
	2 477 771
	 
	 
	 
	 

	 
	Total for 2.2
	11 316 570
	0
	0
	7
	8
	12 005 775
	72
	10 064 356
	5 155 953
	1 470 963
	3 878 730
	3 985 777
	106,1
	88,9
	45,6
	13,0

	 
	2.3 Development of strategic services supporting the information society in Prague

	 
	Individual Projects
	 
	0
	0
	16
	14
	4 757 207
	5
	1 183 712
	1 335 622
	98 465
	381 865
	381 865
	 
	 
	 
	 

	 
	Total for 2.3
	5 417 536
	0
	0
	16
	14
	4 757 207
	5
	1 183 712
	1 335 622
	98 465
	381 865
	381 865
	87,8
	21,8
	24,7
	1,8

	Total for Priority 2


	31 793 358
	1
	382 477
	45
	34
	31 437 372
	82
	13 160 664
	9 220 068
	2 593 442
	10 050 967
	10 609 748
	98,9
	41,4
	29,0
	8,2

	3 Technical assistance



	 
	3.1 Technical assistance I – direkt programme management expenditure

	 
	Individual Projects
	 
	7
	874 159
	6
	45
	1 558 905
	5
	10 801
	440 091
	234 827
	250 784
	849 271
	 
	 
	 
	 

	 
	Total for 3.1
	2 134 314
	7
	874 159
	6
	45
	1 558 905
	5
	10 801
	440 091
	234 827
	250 784
	849 271
	73,0
	0,5
	20,6
	11,0

	 
	3.2 Technical assistance II – technical support expenditure

	 
	Individual Projects
	 
	7
	504 193
	5
	49
	1 004 673
	17
	251 469
	678 164
	644 412
	91 281
	111 721
	 
	 
	 
	 

	 
	Total for 3.2
	1 422 874
	7
	504 193
	5
	49
	1 004 673
	17
	251 469
	678 164
	644 412
	91 281
	111 721
	70,6
	17,7
	47,7
	45,3

	Total for Priority 3


	3 557 188
	14
	1 378 351
	11
	94
	2 563 578
	22
	262 271
	1 118 255
	879 239
	271 376
	349 082
	72,1
	7,4
	31,4
	24,7

	Total for Programme


	142 590 800
	22
	6 350 785
	102
	202
	146 062 609
	155
	81 760 635
	62 769 673
	41 669 818
	17 269 878
	25 111 654
	102,4
	57,3
	44,0
	29,2


Note to SMT:

Due to technical limitations of the transfer of data from the IS Monit into the MSSF CENTRAL, the data in the SMT generated from the MSSF CENTRAL are partly distorted, particularly in the columns “projects under examination” and “rejected projects”. The reason is the data validity check in the IS Monit. Projects that do not pass this verification are not transferred to the MSSF Central. That means that data on projects under examination are overvalued because the non-valid projects, after being excluded, are not transferred from the column “projects under examination” to the column “rejected projects”, and that the columns “projects under examination”, “rejected projects” and “approved projects” may not include all projects. Here it depends on when the project became invalid. The distortion is larger in GSs and ASs. The problem with transfer into the SMT is being tackled. Other data analyses performed by the SPD Obj.2 MA are not distorted this way.
The column “Projects under examination” includes, among others, the substitute projects. It can therefore seem that grant applications are still at the stage of appraisal and selection.

The SMT dated 31 Aug 2007, used in this report, contains data in the columns 5 Contracted Projects (number) and 5D Contracted Projects (budget), which seem inconsistent against the previous SMTs. They show lower values, mainly in some measures.

The reason is that the IS Monit registers and monitors only tenders carried out pursuant to Act no. 137/2006 on public procurement, or to Act no. 40/2004 on public procurement (for tenders launched before 1 Jul 2006). For other contracts defined by those laws and the SPD Obj.2 programming documentation, the final beneficiaries do not have to carry out a tender according to law but they are obligated to place public contracts in a transparent and non-discriminatory way for a price typical at the place of performance. Such contracts are checked by intermediate bodies but are not monitored in the IS (for their small size). When checking the SMT, the Managing Authority used to add their assumed value based on expert estimates.

As such procedure was not systematic and did not provide entirely precise data, the Managing Authority has discontinued its use and will report in the SMT only values for tenders that are monitored in the IS. Unfortunately, the other contracts can no longer be monitored in the IS, such obligation was not imposed in the SPD Obj.2 programming documentation, and they cannot be added retrospectively for staffing capacity reasons.

List of abbreviations
	AS
	Aid scheme

	AIP
	Action under an aid scheme

	CRD
	Centre for Regional Development

	CSF
	Community support framework 

	CSO
	Czech Statistical Office

	CZK
	Czech crown – monetary unit

	DG Regio
	European Commission – Directorate General

	EC
	European Commission

	ERDF
	European Regional Development Fund

	EU
	European Union

	EUR
	European Monetary Unit

	FB
	Final beneficiary 

	FR
	Final recipient

	IOP
	Integrated operational programme

	IP
	Individual project

	IS
	Information system

	JROP
	Joint Regional Operational Programme

	MA
	Managing Authority

	MC
	Monitoring committee

	MI
	Monitoring indicators

	MRD
	Ministry for Regional Development

	MSSF Central
	Monitoring system of the Structural Funds

	NGO
	Non-governmental non-profit organisation

	OP
	Operational programme 

	SC
	Selection committee

	SF
	Structural Funds

	SMEs
	Small and medium-sized enterprises

	SMT
	Standard monitoring table

	SPD Obj. 2
	Single programming document for Prague Objective 2

	SPD Obj. 2 MA
	SPD Obj. 2 Managing Authority

	TA
	Technical Assistance


� Projects covering the whole city are not included


� exchange rate as of 30 Apr 2007 (1€ = CZK 28.035), as of 31 Aug 2007(1€ = CZK 28.025)


� exchange rate as of 30 Apr 2007 (1€ = CZK 28.035), as of 31 Aug 2007(1€ = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)





� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)





� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� Projects aimed at building up protected housing for mentally/physically ill, children´s home, sports and cultural centres, e.g.


� Projects covering the whole city are not included


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� The jobs must be created within 1 year of the end of project implementation (therefore the value of indicator no. 8 is currently low); currently, none of the completed projects has been completed for more than a year.





� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)





� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� The jobs must be created within 1 year of the end of project implementation (therefore the value of indicator no. 4 is currently low); currently, none of the completed projects has been completed for more than a year.


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� The jobs must be created within 1 year of the end of project implementation (therefore the value of indicator no. 3 is currently low); currently, none of the completed projects has been completed for more than a year.





� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� exchange rate as of 30 Apr 2007 (1€ = CZK 28.035), as of 31 Aug 2007(1€ = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)


� rate of exchange of 30 April 2007 (€ 1 = CZK 28.035), as of 31 Aug 2007 (€ 1 = CZK 28.025)





� The final beneficiary is obliged to submit the payment claim within one month after the completion of the stage.


� Including the current information from 22 Oct 2007 when it was confirmed that the volume necessary for certification, even taking into account the suspended payments, has been paid out to the accounts of final beneficiaries and it only remains to be refunded and certified.
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grafy_PZ_II_2007

		

						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		13,590,513		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255
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tabulky_vystup_PZ_II_07_EN

		

		1.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		City of Prague		2		9		9		20

		Transport Company of the City of Prague						5		5

		Other organisations established by the City of Prague						1		1

		Celkový součet		2		9		15		26

		1.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		approved		rejected		Celkový součet

		Prague boroughs		10		10		20

		City of Prague		14		5		19

		Organisations established by the City of Prague		1		1		2

		Celkový součet		25		16		41

		1.3

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Prague boroughs		3		7		19		29

		NGO		2		8		6		16

		City of Prague				4		6		10

		Organisations estabilished and founded by city of prague and selected city boroughs				2		3		5

		Celkový součet		5		21		34		60

		2.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Research and development organisations				9		6		15

		NGO				5		2		7

		Specialized consulting and mediation organizations		1		3		1		5

		Other organisations established by the City of Prague				3		1		4

		Natural persons and legal entities carrying on business						2		2

		Prague City Hall				1				1

		Proffesional association				1				1

		Celkový součet		1		22		12		35

		2.2.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Malý a střední podnik		2		10		66		78

		Celkový součet		2		10		66		78

		2.2.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		rejected		approved		Celkový součet

		Prague boroughs		2		3		5

		NGO		1		2		3

		Organisations estabilished and founded by city of prague and selected city boroughs		2		1		3

		Prague City Hall		1				1

		Economic association		1				1

		Celkový součet		7		6		13

		2.3

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		rejected		approved		Celkový součet

		Prague boroughs		3		8		11

		City of Prague		2		4		6

		Organisations estabilished and founded by city of prague and selected city boroughs		5		1		6

		Natural persons and legal entities carrying on business		4		1		5

		Small and medium enterprises		1				1

		NNO		1				1

		Celkový součet		16		14		30

		3.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Ministry for Regional Development		1		2		34		37

		City of Prague		5		1		10		16

		Centre for Regional Development		0		1		1		2

		Czech-Moravian Guarantee and Development Bank		0		2		0		2

		Regionální rada regionu soudržnosti Praha		1		0		0		1

		Celkový součet		7		6		45		58

		3.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Ministry for Regional Development		2		4		35		41

		City of Prague		0				13		13

		Centre for Regional Development		0		1		1		2

		Regional council		5		0		0		5

		Celkový součet		7		5		49		61
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tabulky_vystup_PZ_II_07_EN

		

		1.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		City of Prague		2		9		9		20

		Transport Company of the City of Prague						5		5

		Other organisations established by the City of Prague						1		1

		Celkový součet		2		9		15		26

		1.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		approved		rejected		Celkový součet

		City borough		10		10		20

		City of Prague		14		5		19

		Organisations established by the City of Prague		1		1		2

		Celkový součet		25		16		41

		1.3

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		City borough		3		7		19		29

		NGO		2		8		6		16

		City of Prague				4		6		10

		Budgetary organisation				2		3		5

		Celkový součet		5		21		34		60

		2.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Research and development organisations				9		6		15

		NGO				5		2		7

		Specialized consulting and mediation organizations		1		3		1		5

		Other organisations established by the City of Prague				3		1		4

		Natural persons and legal entities carrying on business						2		2

		Prague City Hall				1				1

		Proffesional association				1				1

		Celkový součet		1		22		12		35

		2.2.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Malý a střední podnik		2		10		66		78

		Celkový součet		2		10		66		78

		2.2.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		rejected		approved		Celkový součet

		City borough		2		3		5

		NGO		1		2		3

		Organisations estabilished and founded by city of prague and selected city boroughs		2		1		3

		Prague City Hall		1				1

		Economic association		1				1

		Celkový součet		7		6		13

		2.3

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		rejected		approved		Celkový součet

		City borough		3		8		11

		City of Prague		2		4		6

		Organisations estabilished and founded by city of prague and selected city boroughs		5		1		6

		Natural persons and legal entities carrying on business		4		1		5

		Small and medium enterprises		1				1

		NNO		1				1

		Celkový součet		16		14		30

		3.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Ministry for Regional Development		1		2		34		37

		City of Prague		5		1		10		16

		Centre for Regional Development		0		1		1		2

		Czech-Moravian Guarantee and Development Bank		0		2		0		2

		Regionální rada regionu soudržnosti Praha		1		0		0		1

		Celkový součet		7		6		45		58

		3.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Ministry for Regional Development		2		4		35		41

		City of Prague		0				13		13

		Centre for Regional Development		0		1		1		2
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		Research and development organisations				9		6		15

		NGO				5		2		7

		Specialized consulting and mediation organizations		1		3		1		5

		Other organisations established by the City of Prague				3		1		4

		Natural persons and legal entities carrying on business						2		2

		Prague City Hall				1				1

		Proffesional association				1				1

		Celkový součet		1		22		12		35

		2.2.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Malý a střední podnik		2		10		66		78

		Celkový součet		2		10		66		78

		2.2.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		rejected		approved		Celkový součet

		City borough		2		3		5

		NGO		1		2		3

		Organisations estabilished and founded by city of prague and selected city boroughs		2		1		3

		Prague City Hall		1				1

		Economic association		1				1

		Celkový součet		7		6		13

		2.3

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		rejected		approved		Celkový součet

		City borough		3		8		11

		City of Prague		2		4		6

		Organisations estabilished and founded by city of prague and selected city boroughs		5		1		6

		Natural persons and legal entities carrying on business		4		1		5

		Small and medium enterprises		1				1

		NNO		1				1

		Celkový součet		16		14		30

		3.1

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Ministry for Regional Development		1		2		34		37

		City of Prague		5		1		10		16

		Centre for Regional Development		0		1		1		2

		Czech-Moravian Guarantee and Development Bank		0		2		0		2

		Regionální rada regionu soudržnosti Praha		1		0		0		1

		Celkový součet		7		6		45		58

		3.2

		Počet z Ev. číslo projektu						stav_SMT

		konečný příjemce		under examination		rejected		approved		Celkový součet

		Ministry for Regional Development		2		4		35		41

		City of Prague		0				13		13

		Centre for Regional Development		0		1		1		2

		Regional council		5		0		0		5

		Celkový součet		7		5		49		61
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grafy_PZ_II_2007

		

						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		13,590,513		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255
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						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		25,592,005		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255
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						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		13,590,513		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255
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						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		13,590,513		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255
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						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		13,590,513		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255
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						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		13,590,513		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255
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						projekty v řízení		zamítnuté projekty		schválené projekty		contracted				realizované výdaje

		1.1		situation on 31.8.2007

		Measure
/ Grant Scheme
/ Aid Scheme		datum		operations under examination		rejected operations		approved operations		contracted operations				realized expenditures

		1.1		situation on 30.4.2007		8,246,394		45,248,648		35,899,373		26,266,894				23,747,967

		1.1		situation on 31.8.2007		3,249,847		45,264,794		40,911,672		27,874,825				25,786,207

		1.2		situation on 30.4.2007		21,944,968		36,381,339		25,926,713		15,714,633				8,253,336

		1.2		situation on 31.8.2007		0		38,830,406		42,667,423		16,285,923				9,762,919

		1.3		situation on 30.4.2007		2,809,945		25,362,047		27,006,273		24,168,329				15,254,496

		1.3		situation on 31.8.2007		1,340,110		25,371,097		28,482,564		24,176,952				16,882,225

		2.1		situation on 30.4.2007		3,835,139		10,682,716		10,337,705		1,911,915				1,876,650

		2.1		situation on 31.8.2007		382,477		10,686,528		14,674,390		1,912,597				2,728,493

		2.2.2		situation on 30.4.2007		1,201,678		1,688,253		6,747,132		5,386,401				2,223,961

		2.2.2		situation on 31.8.2007		0		2,890,962		6,749,539		5,316,959				3,971,055

		2.2.1		situation on 31.8.2007		0		0		5,256,236		4,747,397				1,184,899

		2.2		situation on 31.8.2007		0		2,890,962		12,005,775		10,064,356				5,155,953

		2.3		situation on 30.4.2007		1,502,702		4,333,447		3,252,809		1,849,636				1,449,705

		2.3		situation on 31.8.2007		0		4,334,993		4,757,207		1,183,712				1,335,622

		3.1

		3.1		situation on 31.8.2007		874,159		104,024		1,558,905		10,801				440,091

		3.2

		3.2		situation on 31.8.2007		504,193		70,294		1,004,673		251,469				678,164

		1		situation on 30.4.2007		33,001,307		106,992,035		88,832,359		66,149,855		0		47,255,798

		1		situation on 31.8.2007		4,589,956		109,466,298		112,061,659		68,337,700		0		52,431,350

		2		situation on 30.4.2007		5,337,840		15,016,163		13,590,513		3,761,551		0		6,181,619

		2		situation on 31.8.2008		382,477		17,912,483		31,437,372		13,160,664		0		9,220,068

		3		situation on 31.8.2009		1,378,351		174,318		2,563,578		262,271		0		1,118,255






