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INFORMATION ON TECHNICAL ASSISTANCE 

OF THE INTEGRATED OPERATIONAL PROGRAMME
Technical assistance - Priority axes 6a and 6b
Progress in implementing the priority axes
In the management process, the priority axes 6a and 6b support activities related to the preparation, selection and evaluation of operations. Monitoring activities cover the meetings of the IOP Monitoring Committee, participation of experts from other entities at such meetings and the preparation of materials for the monitoring committee meetings. Verification activities concern audits and checks on the spot. Other support activities falling under technical assistance are connected to remuneration of employees and expert advisors.

Other costs of technical assistance include the drawing up of necessary analyses and studies measuring the impacts of the programme implementation and effectiveness of management, spreading information, creating networks, raising awareness of the IOP and organising information and publicity events, issuing promotional materials and carrying out analyses of the impacts of such events. They also include the improvement of evaluation methods and exchange of information on practical procedures in assistance implementation, creation and spreading of good practice examples, training of employees and other staff, organisation of seminars and workshops focused on exchange of experience among stakeholders and preparation for the next programming period.
The IOP TA beneficiaries are the Ministry for Regional Development of the CR, the Ministry of Culture of the CR, the Ministry of Labour and Social Affairs of the CR, the Ministry of Interior of the CR, the Ministry of Health of the CR and the Centre for Regional Development of the CR.

Using the experience from last year when the processes of project administration were set and detailed rules were laid down including the distribution of the IOP TA allocation among its particular beneficiaries, in the monitored period from 1 Jan till 30 Sep 2009, all the IOP TA beneficiaries started to use fully the TA funds to carry out their activities and tasks within the IOP implementation.

Based on signing Addendum no. 1 to the Agreement on Delegating Tasks by the Managing Authority of the Integrated Operational Programme to the Ministry of Labour and Social Affairs as an Intermediate Body under the IOP for the period 2007-2013, the IOP MA delegated some other tasks related to the management and implementation of intervention area 3.1 Social integration services, and 3.3 Employment services, to the Centre for Regional Development of the CR and at the same time, the amount of EUR 1 850 343 was reallocated from the IOP TA for the MoLSA to the benefit of IOP TA for the CRD.

In March 2009, the IOP MA issued new methodical sheets of IOP TA indicators, aimed to clarify the IOP TA monitoring indicators.

In the reported period, the Selection Committee for TA projects met twice, on 15 June and 27 August 2009. The Selection Committee for IOP TA projects assessed 6 project applications at EUR 2 047 223, and recommended them for implementation and then the projects started to be implemented. By the end of 2009, further 5 project applications will be submitted to the IOP TA Selection Committee for recommendation of implementation.

In the reported period, 26 applications for payment were submitted at a total of EUR 1 410 989. The aggregate applications as of 2 Jul and 6 Aug 2009 included 19 applications for payment at a total of EUR 617 279.

Based on signing Addendum no. 1 to the Agreement on Delegating Tasks by the Managing Authority of the Integrated Operational Programme to the Ministry of Interior as an Intermediate Body in the IOP implementation for the period 2007-2013, the IOP MA delegated some other tasks related to the management and implementation of intervention area 2.1 Introducing ICT in the territorial public administration, and 3.4 Services in security, risk prevention and management, to the Centre for Regional Development of the CR and at the same time, the amount of EUR 3 343 559 will be reallocated from the IOP TA for the MoI to the benefit of IOP TA for the CRD.

Progress in implementing the priority axes as to the number of projects
	 
	Number as of 15 Sep 2008
	Number as of 30 Sep 2009

	Projects submitted under priority axes 6
	16
	22

	Projects recommended by IOP TA Committee
	16
	22

	Projects registered in the IS Monit7+
	14
	22


The progress in implementing the priority axes in terms of financial volume in CZK (exchange rate as of 15 Sep 2008: 24.00 CZK/EUR, exchange rate as of 30 Sep 2009: 25.581 CZK/EUR)
The table shows values of public sources for the intervention areas. They are a sum of EU sources and national sources.

	 
	Financial volume of total project costs as of 15 Sep 2008
	Financial volume of total project costs as of 30 Sep 2009

	Projects submitted under the priority axes6
	33 007 034,67
	32 994 755,17

	Projects recommended by IOP TA Committee
	33 007 034,67
	32 994 755,17

	Projects registered in the IS Monit7+
	30 502 869,25
	32 994 755,17


Intervention areas 6.1a and 6.1b – Activities related to IOP management
Progress in implementing the intervention areas as to the number of projects
	 
	Number as of 15 Sep 2008
	Number as of 30 Sep 2009

	Projects submitted under intervention areas 6.1
	8
	10

	Projects recommended by IOP TA Committee
	8
	10

	Projects registered in the IS Monit7+
	7
	10


Progress in implementing the intervention areas in terms of the financial volume in CZK (exchange rate as of 15 Sep 2008: 24.00 CZK/EUR, exchange rate as of 30 Sep 2009: 25.581 CZK/EUR)

The table shows values of public sources for the intervention areas. They are a sum of EU sources and national sources.
	 
	Financial volume of total project costs as of 15 Sep 2008
	Financial volume of total project costs as of 30 Sep 2009

	Projects submitted under intervention areas 6.1
	24 835 855,50
	25 115 927,13

	Projects recommended by IOP TA Committee
	24 835 855,50
	25 115 927,13

	Projects registered in the IS Monit7+
	22 790 022,17
	25 115 927,13


Intervention areas 6.2a and 6.2b – Other costs of technical assistance
Progress in implementing the intervention areas as to the number of projects

	 
	Number as of 15 Sep 2008
	Number as of 30 Sep 2009

	Projects submitted under intervention areas 6.2
	8
	12

	Projects recommended by IOP TA Committee
	8
	12

	Projects registered in the IS Monit7+
	7
	12


Progress in implementing the intervention areas in terms of the financial volume in CZK (exchange rate as of 15 Sep 2008: 24.00 CZK/EUR, exchange rate as of 30 Sep 2009: 25.581 CZK/EUR)

The table shows values of public sources for the intervention areas. They are a sum of EU sources and national sources.

	 
	Financial volume of total project costs as of 15 Sep 2008
	Financial volume of total project costs as of 30 Sep 2009

	Projects submitted under intervention areas 6.2
	8 171 179,17
	7 878 828,04

	Projects recommended by IOP TA Committee
	8 171 179,17
	7 878 828,04

	Projects registered in the IS Monit7+
	7 712 845,83
	7 878 828,04


Projects submitted under intervention area 6.1 by applicants
	Applicant
	Project
	Financial size of project (SF+EU in CZK)
	Absorbed as of 30 Sep 2009


	Ministry for Regional Development
	Costs of implementation management and monitoring
	536 916,67
	45 344,04

	
	Costs related to the meetings of Monitoring Committees, working groups and the MA 
	228 625,00
	7 420,33

	
	Activity of the IOP Authorised Audit Entity
	847 666,67
	12 417,50

	
	Ensuring capacities in the IOP MA
	1 723 491,94
	0,00

	
	∑     3 336 700,28
	                 ∑   65 181,87

	Centre for Regional Development
	Administrative capacities for IOP implementation management in the CRD
	2 045 833,33
	367 102,22

	
	∑   2 045 833,33
	                 ∑   367 102,22

	Ministry of Interior
	Technical assistance of the IB - MoI, intervention area 6.1
	10 225 291,67
	0,00

	
	∑  10 225 291,67
	                   ∑               0,00

	Ministry of Labour and Social Affairs
	Technical assistance project 1 IB Ministry of Labour and Social Affairs
	3 127 693,00
	7 850,69

	
	∑  3 127 693,00
	                        ∑          7 850,69

	Ministry of Culture
	Activities related to IOP management : IB MoC
	3 608 958,33
	0,00

	
	∑  3 608 958,33 
	                        ∑               0,00

	Ministry of Health
	Technical assistance project 6.1 of the Ministry of Health
	4 214 870,83
	62 166,06

	
	Technical assistance project 6.1 of the Ministry of Health – a car
	16 110,90
	0,00

	
	∑   4 230 981,73
	                            ∑    62 166,06

	Total
	∑  26 575 458,34 
	                ∑  502 300,84


Projects submitted under intervention area 6.2 by applicants
	Applicant
	Project
	Financial size of project (SF+EU in CZK)
	Absorbed as of 30 Sep 2009


	Ministry for Regional Development
	Publicity and communication 2008
	129 166,67
	63 984,99

	
	Technical equipment for IOP MA
	28 583,33
	0,00

	
	Training for IOP MA, IOP intermediate bodies and the IOP Authorised Audit Entity 
	365 708,33
	10 337,55

	
	Publicity and communication 2009
	131 135,26
	0,00

	
	Evaluation of the implementation system
	53 952,79
	0,00

	
	∑     708 546,38
	                 ∑   74 322,54

	Centre for Regional Development
	Specific modifications to the applications in Monit7+ IOP and the on-line grant application Benefit7 for the IOP
	458 333,33
	182 363,73

	
	∑   458 333,33
	                 ∑   182 363,73

	Ministry of Interior
	Technical assistance of IB MoI, intervention area 
	5 007 083,33
	0,00

	
	∑  5 007 083,33
	                   ∑               0,00

	Ministry of Labour and Social Affairs
	Technical assistance project 2 IB Ministry of Labour and Social Affairs
	86 416,67
	0,00

	
	∑  86 416,67
	                    ∑             0,00

	Ministry of Culture
	Other costs of IOP technical assistance – IB MoC
	895 833,33
	2 961,00

	
	∑  895 833,33 
	                   ∑              2 961,00

	Ministry of Health
	Technical assistance project 6.2 Ministry of Health
	1 200 054,17
	63 930,14

	
	Technical assistance project 6.2 of the Ministry of Health – interconnecting the economic information system JASU and MONIT7+
	18 733,61
	0,00

	
	Technical assistance project 6.2 of the Ministry of Health – multifunctional copy machine
	18 733,61
	0,00

	
	 ∑    1 218 787,78
	                       ∑    63 930,14    

	Total
	 ∑ 8 375 000,81 
	                ∑    323 577,42


Financial volume in intervention area 6.1 by applicants
	Applicant
	2007-2013 Allocation
	Financial volume of submitted projects
	Of that absorbed by 30 Sep 2009
	Total estimated absorption by 31.12.2009
	Estimated absorption in 2010
	Balance

	Ministry for Regional Development
	5 943 891,00
	3 336 700,28
	65 181,87
	1 422 556,70
	662 210,23
	3 859 124,06

	Centre for Regional Development
	5 864 191,00
	2 045 833,33
	671 988,74
	824 445,64
	625 464,21
	4 414 281,15

	Ministry of Interior
	7 676 994,00
	10 225 291,67
	1 276 142,45
	1 975 880,54
	2 812 126,19
	2 888 987,28

	Ministry of Labour and Social Affairs
	1 541 953,00
	3 127 693,00
	90 203,31
	188 797,51
	538 485,59
	814 669,90

	Ministry of Culture
	3 067 636,00
	3 608 958,33
	592 951,33
	660 622,53
	307 188,77
	2 099 824,69

	Ministry of Health
	3 582 641,00
	4 230 981,73
	146 001,49
	526 210,86
	573 668,43
	2 482 761,71

	Total
	         27 677 306,00
	     26 575 458,34
	         2 842 469,19
	5 598 513,78
	5 519 143,43
	16 559 648,79


Financial volume in intervention area 6.2 by applicants
	Applicant
	2007-2013 Allocation
	Financial volume of submitted projects
	Of that absorbed by 30 Sep 2009
	Total estimated absorption by 31.12.2009
	Estimated absorption in 2010
	Balance

	Ministry for Regional Development
	3 905 987,00
	708 546,38
	74 322,66
	36 962,52
	364 332,90
	3 504 691,58

	Centre for Regional Development
	3 824 547,00
	458 333,33
	211 190,61
	273 640,59
	117 274,54
	3 433 631,87

	Ministry of Interior
	5 073 998,00
	5 007 083,33
	726 789,41
	1 000 430,01
	1 874 750,79
	2 198 817,20

	Ministry of Labour and Social Affairs
	1 013 283,00
	86 416,67
	2 019,04
	12 509,28
	14 854,78
	29 383,10

	Ministry of Culture
	2 015 875,00
	895 833,33
	125 422,62
	165 683,12
	373 180,29
	664 286,03

	Ministry of Health
	2 354 307,00
	1 218 787,78
	147 583,58
	344 005,32
	336 218,29
	827 807,18

	Total
	18 187 997,00
	      8 375 000,81
	1 287 327,92
	1 833 230,85
	3 080 611,59
	13 274 154,57


B.  Budget for the training of the IOP MA and IB staff for 2009 and 2010 by IOP TA grant applicants 
	Applicant
	2009
	2010

	Ministry for Regional Development
	2 936 000,00
	2 962 000,00

	Centre for Regional Development
	800 000,00
	1 600 000,00

	Ministry of Interior
	300 000,00
	2 500 000,00

	Ministry of Labour and Social Affairs*
	0,00
	0,00

	Ministry of Culture
	50 000,00
	200 000,00

	Ministry of Health
	850 000,00
	3 200 000,00

	Total
	4 936 000,00
	10 462 000,00


Note: MoLSA - the implementation structure staff are not trained as part of IOP TA projects, the MoLSA provides the training from its own sources and also in cooperation with the IOP MA.
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