National Centre for Emergency Preparedness and Training of IRS - Major Project - Hradec Kralové

2010 2011 2012 2013 2014 2015
Activities Duration Beginning End s| 6| 7 10 11| 1) 6 10 11| 1) s| 6 o 10| 11| 13 s| 6 o 10| 11| 13 s| 6 of 10 11| 1) 6 10 11| 1
1.|Zoning decision 1 year, 1 month, 21 days 2.8.2010 23.9.2011
1.1|Zoning decision - preparation, d 0 year, 7 months, 9 days 2.8.2010 11.3.2011
1.2|EIA/NATURA 2000 0 year, 7 months, 9 days 2.8.2010 11.3.2011
1.3.|Procedure of object localization - zoning decision 0 year, 6 months, 9 days 14.3.2011 23.9.2011
Zoning decision issued 0 year, 0 months, 0 days 23.9.2011 23.9.2011
2.|Approval procedure on | level +in EC 0 year, 8 months, 6 days 26.9.2011 1.6.2012
2.1|Preparation of Feasibility Study + CBA - ing and finali 1 year, 1 month, 29 days 1.5.2009 30.9.2011
2.2|Project application - prepartion 1 year, 6 months, 18 days 1.6.2010 19.12.2011
2.3|Invitation - preparation and publication 1 year, 3 months, 29 days 1.6.2010 30.9.2011
Invitation to submitt the projects published 0 year, 1 month, 10 days 20.8.2011 30.9.2011
2.4|Approval procedure 0 year, 8 months, 6 days 26.9.2011 1.6.2012
Project application in IS Benefit officially submitted 0 year, 0 months, 0 days 26.9.2011 26.9.2011
|Approval procedure on national level (Ministry of Interior - Intermediate Body + MA of IOP) 0 year, 2 months, 20 days 26.9.2011 16.12.2011
Project approved on national level 0 year, 0 months, 0 days 16.12.2011 16.12.2011
Official submitting of project application for European C (EC) approval 0 year, 0 months, 0 days 19.12.2011 19.12.2011
3 ildi pp! - prep. ion, d ion, procedure 0 year, 9 months, 3 days 26.9.2011 29.6.2012
Building approval issued 0 year, months, 0 days 10.6.2012 10.6.2012
4.|Preparation of buildi p provided the d ion is ready 0 year, 10 months, 27 days 9.4.2012 8.3.2013
5.|Object realizati 1 year, 10 months, 26 days 11.3.2013 6.2.2015
5.1|Buildii ivities - y 1 year, 4 months, 14 days 11.3.2013 25.7.2014
5.2|Object delivery 0 year, 0 months, 0 days 25.7.2014 25.7.2014
5.3|Final building approval, Permit for object permanent utilization 0 year, 2 months, 2 days 26.7.2014 28.9.2014
5.4|Supply of technology + equipment not related to the building 1 year, 8 months, 3 days 11.3.2013 14.11.2014
6.|Project finalization 0 year, 0 months, 0 days 6.2.2015 6.2.2015
7.|Delivery for utilization 0 year, 0 months, 0 days 6.2.2015 6.2.2015 | | | | | I | | | | |




