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1. Zoning decision 1 year, 1 month, 21 days 2.8.2010 23.9.2011

1.1 Zoning decision - preparation, documentation 0 year, 7 months, 9 days 2.8.2010 11.3.2011

1.2 EIA/NATURA 2000 0 year, 7 months, 9 days 2.8.2010 11.3.2011

1.3. Procedure of object localization - zoning decision 0 year, 6 months, 9 days 14.3.2011 23.9.2011

Zoning decision issued 0 year, 0 months, 0 days 23.9.2011 23.9.2011

2. Approval procedure on national level + in EC 0 year, 8 months, 6 days 26.9.2011 1.6.2012

2.1 Preparation of Feasibility Study + CBA - updating and finalization 1 year, 1 month, 29 days 1.5.2009 30.9.2011

2.2 Project application - prepartion 1 year, 6 months, 18 days 1.6.2010 19.12.2011

2.3 Invitation - preparation and publication 1 year, 3 months, 29 days 1.6.2010 30.9.2011

Invitation to submitt the projects published 0 year, 1 month, 10 days 20.8.2011 30.9.2011

2.4 Approval procedure 0 year, 8 months, 6 days 26.9.2011 1.6.2012

Project application in IS Benefit officially submitted 0 year, 0 months, 0 days 26.9.2011 26.9.2011

Approval procedure on national level (Ministry of Interior - Intermediate Body + MA of IOP) 0 year, 2 months, 20 days 26.9.2011 16.12.2011

Project approved on national level 0 year, 0 months, 0 days 16.12.2011 16.12.2011

Official submitting of project application for European Commission (EC) approval 0 year, 0 months, 0 days 19.12.2011 19.12.2011

3. Building approval - preparation, documentation, procedure 0 year, 9 months, 3 days 26.9.2011 29.6.2012

Building approval issued 0 year,  months, 0 days 10.6.2012 10.6.2012

4. Preparation of building-up provided the documentation is ready 0 year, 10 months, 27 days 9.4.2012 8.3.2013

5. Object realization 1 year, 10 months, 26 days 11.3.2013 6.2.2015

5.1 Building activities - summary 1 year, 4 months, 14 days 11.3.2013 25.7.2014

5.2 Object delivery 0 year, 0 months, 0 days 25.7.2014 25.7.2014
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5.2 Object delivery 0 year, 0 months, 0 days 25.7.2014 25.7.2014

5.3 Final building approval, Permit for object permanent utilization 0 year, 2 months, 2 days 26.7.2014 28.9.2014

5.4 Supply of technology + equipment not related to the building 1 year, 8 months, 3 days 11.3.2013 14.11.2014

6. Project finalization 0 year, 0 months, 0 days 6.2.2015 6.2.2015

7. Delivery for utilization 0 year, 0 months, 0 days 6.2.2015 6.2.2015


